

Rollout / Cutover Plan

Meridian Group Data Platform Consolidation

One cutover date across all three entities, rather than rolling out entity by entity. The main reason: the actual value of this project — a shared vendor master and cross-entity reconciliation — doesn't really exist until all three are on the same platform at once.

Sequence

- 1 Freeze legacy spreadsheets as of end-of-day June 30, 2025. No further manual edits after that.
- 2 Run the final migration against the frozen legacy data to produce the go-live dataset.
- 3 Run final validation and remediate anything still flagged before cutover.
- 4 Go live on July 1, 2025 — new invoices and reconciliation activity from that point forward go through the new pipeline.
- 5 Parallel monitoring for the first 30 days: entity finance leads spot-check a sample of new invoices and reconciliations against what they'd have expected under the old manual process.
- 6 Legacy sheets stay in place, read-only, for historical reference. Nothing gets deleted.

Entity-specific guides

Each entity gets a short reference covering where their data lives now, how to submit a new vendor, and who to contact for a reconciliation exception. Nothing elaborate — the point is that someone can find the answer without having to ask.

Risk mitigation

Risk	Mitigation
A vendor gets incorrectly merged during de-duplication	The crosswalk makes every merge auditable back to the original legacy row; an ambiguous name match gets flagged for manual review instead of merged automatically.
Reconciliation exceptions spike right after go-live	30-day parallel monitoring catches this before it turns into a backlog.
An entity pushes back on the new process	Each entity's finance lead is a UAT sign-off owner, not just someone the change happens to.